





**RM 2244**

---

# Project Location



# Proposed RM 2244



## *Barricades placed November 1<sup>st</sup>*

Phase 0 – Fall 2016

Phase 1 – Summer 2017

Phase 2 - Winter 2018

Phase 3 - Summer 2019

Phase 4 – Fall 2019

Phase 5 – Fall 2019

*Expected completions is Winter 2019*

# Construction Sequence – Phase 0

- ❖ Barricades Set
- ❖ Tree Removals & Prep ROW
- ❖ Environmental Controls
- ❖ Striping – Redbud to Westlake
- ❖ Intersection Work at Westlake & Camp Craft
- ❖ Waterlines, Gas Lines, AT&T Relocations
- ❖ Storm Sewers
- ❖ Retaining Walls

# Phase 1 – Summer 2017

- ❖ Level Up near Old Bee Caves Road
- ❖ Sundown Parkway Intersection
- ❖ Conduits
- ❖ Sidewalk
- ❖ Widen Roadway on Eastbound Side & Side Streets
- ❖ Camp Craft Intersection

# Phases 2 & 3

## Phase 2

- ❖ Widen WB side of RM 2244
- ❖ Adjust Driveways on west side of RM 2244
- ❖ Concrete Sidewalks
- ❖ Intersections

## Phase 3

- ❖ Build permanent pavement along center of RM 2244

# Phases 4 & 5

## Phase 4 - Complete Widening on Eastbound RM 2244

- ❖ Sidewalks
- ❖ Driveways

## Phase 5 - Final Pavement Overlay


- ❖ Striping
- ❖ Signs
- ❖ Project Cleanup

# Level Up - ~ 450' Old Bee Caves Road




Starts 9:00PM on Friday  
Ends 4:00AM on Monday

# Level Up – Phase 1, Steps A - C



# Level Up - Phase 1, Steps 2A - 2C



# Lane Adjustments/ Closures

- ❖ Lane closures are limited to hours outside of rush hours
- ❖ Level up work will take place on the weekends

# Project Information

<http://www.txdot.gov/inside-txdot/projects/studies/austin/rm-2244.html>

TxDOT Austin District  
Bee Cave Project Team  
(512) 693-7425

# QUESTIONS?

*Michelle Romage-Chambers, P.E.  
South Travis Assistant Area Engineer  
Phone (512)-292-2402  
Michelle.RomageChambers@txdot.gov*